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Summary of results of the project 
 
This project sensitized 211 resource users (107 men & 104 women) on the rational exploitation 
and cultivation of ntfps and the link to biodiversity conservation. It then built the capacity of 179 
(92 women & 86 men) on ex-situ cultivation of Gnetum spp through the organisation of 7 training 
workshops, 63 technical support visits, 4 exchange visits and an open field day. As a result 7 eru 
demonstration farms were established, and 13350 eru seedlings raised and distributed.  
Implementation of forest legislation was good though some community members remained 
above the law. Forest management institutions had local administration’s support. Change in 
livelihood is yet to occur. Except for one farmer engaged in food service industry with eru from 
her farm, and who has been involved in eru farming since 1999, all the other participants are still 
to start reaping financial gains from their investment in eru. 
 
The project left behind nursery facilities for the production of eru seedlings. CENDEP also 
acquired a grant to construct an eru nursery for multiplication and distribution of eru seedlings to 
sustain its self.  
 
The main technical problem was poor rooting of cuttings. At the level of the CENDEP run away 
members returned and tried to implant disorder when they discovered some benefits were 
accruing from the project. This was quickly quelled down.  
 
Start up grants can empower CBOs to champion conservation work in their communities. A 
larger funding for a second phase of this project with broader-based participation and planning 
should be considered. 

 
 
 

I PROJECT PERFORMANCE 
OBJECTIVES 

 
 Train at least 

120 resource 
users, 3 
agricultural 
extension 
workers and 4 
local NGOs on 
eru 
domestication 
techniques. 

Assist 
resource users 
to produce and 
plant at least 
12500 eru 
seedlings in 
their individual 
farms and 
forest 

Assist three 
pilot 
communities 
to establish at 
least three 
pilot 
community 
farms in the 
Mount 
Cameroon 
Region 

Assist village 
based 
organisations 
to check 
unsustainable 
resource 
exploitation. 

Sensitise at least 2 
communities not 
covered by the project 
on the possibility and 
need to domesticate 
eru 

Did the project 
accomplish its 
objectives?  
 
Which changes in 
the indicators for 
the objectives 
(see project 
document) 
support your 
assessment?  

 

Objective 
accomplished 
 
 
7 instead of 5 
workshops 
were 
organized with 
a total of 178 
resource users 
trained instead 
of the targeted 
120. 4 local 
NGOs and 3 
agricultural 
extension 
workers also 
trained as 
previewed 

Objective 
accomplished 
 
 
Seven instead 
of five 
nurseries were 
established 
increasing the 
seed 
production 
capacity of the 
project area. 

 

Objective 
accomplished 
 
 
Five 
community 
farms (seed 
production & 
demonstration 
purposes) 
were 
established 
instead of the 
three 
previewed. 

Objective not 
fully 
accomplished 
 
Some 
community 
members were 
above the law 

Objective not fully 
accomplished 
 
 
Only one community 
not covered by project 
was sensitized. 

In case the 
objective has not 

Partial funding 
for 2 additional 

  Some public 
officials used 

Even though only one 
community was 
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or only partially 
been 
accomplished, 
please explain 
why. 

trainings 
provided by 
trainees 

their positions 
to illegally 
exploit timber 
and buy 
community 
land. Even 
though their 
booty was 
sometimes 
seized they 
always took it 
without paying 
any fines. In 
evaluation 
meetings 
involving the 
wider public 
community 
forest staff 
shied away 
from 
mentioning 
names. 

sensitized on a man 
to man basis, media 
sensitization led to 
other communities 
approaching CENDEP 
for training (case of 
People Earth wide & 
Bongwi Women). 
CENDEP therefore 
did not find the need 
for further village 
meetings. 

Discussions  
The goal of the project was to contribute to the sustainable management of forests in the Mt. Cameroon Region.  
The rapid depletion of Gnetum spp from the Mount Cameroon forests had implications for biodiversity loss. Its 
exploitation involved the tree felling. This project succeeded in establishing community nurseries and building the 
capacity of the beneficiaries (CBOs & local extension workers of MINADER) in ex-situ cultivation/conservation.  
With the establishment of home gardens there is now provision for the regeneration of wild stocks.  The pressure 
on the wild diminishing stocks is still there because production from home gardens is still at subsistence level and 
also because there is still the need to build the capacity of a critical mass of forest resource users not just on the 
ex-situ cultivation of Gnetum spp  but also that of other useful species. The desire to conserve the Mount 
Cameroon forest is there and there exist competent CBOs to effect this.  This grant has been a pacesetter and 
proves that community groups can mobilise funds from external sources for the conservation of the Mount 
Cameroon forests. 

 

MAIN RESULTS 
 

 Train at least 120 
resource users, 3 
agricultural 
extension 
workers and 4 
local NGOs on 
eru domestication 
techniques. 

Assist 
resource users 
to produce and 
plant at least 
12500 eru 
seedlings in 
their individual 
farms and 
forest 

Assist three 
pilot 
communities 
to establish at 
least three 
pilot 
community 
farms in the 
Mount 
Cameroon 
Region 

Assist village 
based 
organisations 
to check 
unsustainable 
resource 
exploitation. 

Sensitise at least 2 
communities not 
covered by the project 
on the possibility and 
need to domesticate 
eru 

 1.1: Core group 
of interested 
forest users 
identified 
 
1.2: 4 local NGOs 
and 4 agricultural 
extension 
workers 
mobilised 
 
1.3: At least 5 
forest user 
groups identified 
and/or created. 
 
1.4: At least 5 

2.1: 5 nursery 
sites selected 
in three 
localities. 
 
2.2: 5 nursery 
sites prepared 
 
2.3: Nursery 
materials 
conveyed to 
the various 
villages 
 
2.4: At least 
12500 eru 
seedlings 

3.1 Three pilot 
eru farms 
established in 
strategic 
locations in 
three 
communities in 
the Mount 
Cameroon 
region 
 

4.1: At least 
50% of the 
beneficiaries 
are active 
members of 
umbrella 
organisations 
or belong to 
forest resource 
user groups 

5.1: Core group of 
interested eru farmers 
identified in the 
sensitised 
communities 
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training 
workshops 
organised for the 
5 user groups 

raised in two 
years 
 
2.5: At least 
120 resource 
users plant at 
least100 eru 
seedlings each 
in their 
individual 
farms 

Have the 
expected 
results been 
achieved? 
 
Which 
changes in the 
indicators for 
the results 
support your 
assessment?  

 

Results achieved. 
 
 
 
 
1.1:  Seven 
groups identified 
following village 
meetings and 
radio 
programmes.  
 
1.2: Progress as 
planned. 
 
1.3: Two 
additional groups 
were identified 
and trained 
bringing the total 
to 7 instead of 5. 
 
1.4: Seven 
training 
workshops were 
organized instead 
of 5 

Results 
achieved. 
 
 
 
2.1-2.3: 
Because 2 
additional 
groups were 
trained 7 
instead of 5 
nurseries were 
established. 
 
2.4: 15000 
seedlings were 
produced 
(about 14000 
survived.) 
Progress 
above plans. 
Nurseries are 
still in place 
and are still 
used for 
seedling 
production 
 
2.5: 178 
instead of 120 
farmers shall 
have eru 
farms. 
However 
seedling 
distribution 
remains 
unequal as 
some trainees 
claim they put 
in more time 
than others 
and so 
deserve more 
seedlings. 

Results 
achieved. 
 
 
 
3.1: In order to 
cater for the 
needs of the 
additional 
groups trained 
two more 
community 
farms were 
established for 
seedling 
production and 
demonstration 
purposes. 

Results 
achieved. 
 
 
 
4.1: Of the 178 
trainees 139 
(78%) are 
members of 
recognized 
forest resource 
user groups.  

Results partially 
achieved. 
 
 
 
5.1: Only 1 instead of 
2 groups sensitized 
on a man to man 
basis 

In case the 
results have 
not or only 
partially been 
achieved, 
please explain 
why.   
 

    Media sensitization 
led to other 
communities 
approaching CENDEP 
for training. Because 
of this there was no 
further need for 
village meetings. 
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FURTHER COMMENTS ON OBJECTIVES AND RESULTS 
 
In our view the project activities resulted in the attainment of the project objectives. The cases 
of illegal exploitation of timber purchase of community land and refusal to comply with the 
payment of fines was limited to a hand full of individuals. In general despite the shortcomings 
of the forest management institutions, there was collaboration from the administration which 
made it possible for firmer control of the forest resources by the local population. One area 
where the project particularly failed was the forest enrichment planting. There wasn’t yet 
sufficient in the backyards. 
 

1. Activities completed  
Objective Activity Status Remarks 

Train at least 120 
resource users, 
3agricultural 
extension workers 
and 4 local NGOs on 
eru domestication 
techniques, 

1. Village sensitisation 
meetings 

2. Selection of resource 
user groups 

3. Organisation of village 
training workshops 

 

1. Completed 
 
2. Completed 
 
3. Completed 

 

Assist village based 
organisations to 
check unsustainable 
resource exploitation. 

1. Meetings with umbrella 
organisations/user 
groups to select 
beneficiaries of the eru 
domestication project. 

1. Completed Because of the involvement of high 
ranking officials in resource 
exploitation subtle ways have to be 
sought to address the issue. 
CENDEP & BBNMRC are exploring 
ways of getting external NGOs to 
publish the activities of these 
officials. 

Assist resource users 
to produce and plant 
at least 12500 eru 
seedlings in their 
individual farms and 
forest 

1. Site selection for 
nursery establishment 

2. Nursery site preparation 
3. Purchase and assembly 

of nursery materials 
4. Establishment and 

management of village 
nurseries 

5. Selection and 
preparation of individual 
plots. 

 
6. Planting of seedlings on 

individual plots 
 
 
 
 
 
 
 
 
7. Forest enrichment 

planting 

1. Completed 
 
2. Completed 

 
3. Completed 
4. Completed 

 
 
5. Partially 

completed 
 
 
6. Partially 

completed  
 
 
 
 
 
 
 
 
7. Partially 

completed 

1. Nil 
 
2. Nil 
 
3. Nil 
4. Nil. 
 
 
5. Mature seedlings not enough 

for all the participating farmers. 
 
6. Because not all seedlings 

could be raised at once and 
also because of germination 
failure during the learning 
process not all farmers have 
established their individual 
farms.  Most of these shall do 
so at the start of the rains in 
Mid March 2006.  

7. Farmers prefer planting in 
family land to community land 

Assist the three pilot 
communities to 
establish at least 
three pilot community 
farms in the Mount 
Cameroon Region 

1. Establishment of MoUs 
on the running the 
community farms 

2. Establishment and 
monitoring of the farms 

1. Completed 
 
 
2. Completed 

1. Nil 
 
 
2. Nil 

Sensitise at least 2 
communities not 
covered by the project 
on the possibility and 
need to domesticate 
eru. 

1. Selection of the 
interested forest 
communities. 

2. Village meetings with 
the targeted 
communities 

3. Monthly radio 
programmes in the local 
radio stations. 

1. Completed 
 
 
2. Partially 

completed 
 
 
3. Completed 

1. Nil 
 
 
2. One village meeting held but 

mass media has been used 
 
3. Nil 
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Unplanned activities  1. Additional training 
workshop for Bongwi 
Women & People Earth 
wide.  

 
 
 
 
 
 
 
 
 
 
2. Additional Support visits 
 
 
 
 
 
 
 
 
3. Donor visit 

1. Completed 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. Completed 
 
 
 
 
 
 
 
 
3. Completed 

1. The trainees contributed for 
the workshops as this was not 
budgeted in the proposal. 
CENDEP’s contribution was 
limited to technical know how 
and donation of seedlings for 
demonstration/seed 
multiplication farms. The 
additional trainings were result 
of  media sensitization 
(through local FM radio) 

 
2. These were meant to address 

technical problems like poor 
rooting of cuttings (during the 
initial stages of the project) 
and also to resolve disputes 
amongst the trainees. 

 
3. Some resources were 

mobilized to receive the 
NCIUCN Knowledge manager.  

 
 
3. Outputs: 
The main output from this project is this report and the: 
Impact Assessment Report: Ex-situ Cultivation of ntfps in the Mount Cameroon Region, 
attached.  
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II KEY ISSUES 
 
Biodiversity 
 
This project prepared the ground for change in ecosystems and biodiversity. In the impact 
assessment document attached, our independent assessor shows how far along the path of 
change the project took its target population. Enrichment planting that would have directly had 
positive effects on ecosystems and biodiversity needed far more efforts than envisaged in the 
project design.  
 
Local farmers can now independently multiply and plant eru in their home gardens. This 
means there is hope for the reversal of the present situation whereby eru is already 
commercially extinct. With sustained efforts the limited wild stock of eru will have the chance 
to regenerate. 
 
The regular interaction of CENDEP with forest management institutions like the BBNRMC 
stimulated forest patrols which led to seizures of illegally exploited timber/charcoal 
discouraging illegal exploiters from operating in the community forest. It is worthy to note the 
collaboration of the local administration in the convocation and disciplining of squatters in the 
community forest. All these area pointers to the reduction in threats to forests in the project 
area. 
 
Stakeholders 
 
Women dominated the groups that benefited from the project but group leaders were men. 
Except for a few female youths they were largely not represented in the executive. They were 
the principal beneficiaries of a technology whose end product is processed and marketed by 
them. They have been empowered to independently produce and market eru, an important 
source of revenue in the region. 
 
The government of Cameroon through its Ministry of Agriculture and Rural Development was 
an important stakeholder as far as technology transfer, food production and poverty 
alleviation is concerned. The participating agricultural extension workers were trained and will 
continue the training of other farmers. Notice that at the end of the project all these workers 
were transferred to other areas to continue their extension work there.  
 
The participation of the local administration (village chiefs, Divisional Officer for Limbe) was 
quite enhancing. The Divisional officer stressed the importance of the project and its 
implications on biodiversity conservation and poverty alleviation as well as its contribution in 
assisting the Cameroon government in the management of its natural resources for livelihood 
improvement. The creation of village groups and the routine opening of training workshops by 
the village authorities helped in enhancing social cohesion and consolidating the role of the 
chiefs in a region where chieftaincy disputes are common.  
 
The indigenous population gained financially. Local carpenters were hired to construct the 
nursery shades while food was bought at the farm gate sparing the farmers the burden of 
transporting their produce to distant markets.  
 
The local NGOs who collaborated had their services exposed as in the donor visit that 
characterized the project. Not only did this happen but others had the opportunity to gain 
financially through the provision of consultancy services as in the independent impact 
assessment for this project conducted by a local NGO, People Earth wide. 
 
Though the project had a high agricultural focus nature conservation issues were always 
addressed through the radio programs that were conducted during the project. This was 
obvious as the project was based on the domestication of a forest vine that hitherto depended 
on the forest for its survival.  
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Poverty alleviation 
 
The project assisted farmers to establish individual eru farms. The establishment of individual 
eru farms means a privatization of the resource, improved access and better management of 
both the domestic and wild stocks. It shall result in steady and regular incomes for the 
community members. 
 
The project beneficiaries who were principally women acquired skills in the production of a 
resource whose processing and marketing is managed by them. The harvests from the 
demonstration farms established during the training are collectively used for seedling 
production or divided amongst group members for consumption as the need may be. 
 
With the exception of one farmer (Ndah Celine) who is engaged in food service industry with 
eru from her farm, and who has been involved in eru farming since 1999, all the other 
participants are still to start reaping financial gains from their investment in eru. Where 
harvesting has begun for the group as with Bakingili, the harvest is shared amongst members 
implying that the next dish on the dinner table would have been from the eru project.  
 
 
Integration of nature conservation and socio-economic issues 
 
In the project design, as seen in the objectives both domains of conservation and economics 
were included. In the training that integration was hammered on and it is the hope of such 
future gains that has kept the active membership. At the social level, the local chiefs were 
involved but since participation was based on interest the ethnic or tribal diversity of the 
groups was dependent on that interest. The invitation of the chiefs to open the training 
workshops consolidated their positions. Even non-indigenes had positions in the management 
of groups that were created as a result of the project. Tribalism was put aside and the farmers 
united under a common objective that of conserving eru for livelihoods improvement and for 
posterity. 
 
The creation of groups during the project facilitated the work of the local agricultural extension 
workers. When the state minister for Agriculture and Rural Development visited one of the 
project areas he was impressed wit the innovation and donated farm tools to the Banga 
Bakundu Eru Group. This donation was as a result of the project. No other group in that 
community had that benefit. Because the farmers were involved in forest conservation work 
they were donated farm tools. Community members who were not participating in the project 
were motivated by the attention shown the group. The conservation/domestication of eru was 
therefore not just a local initiative but was actively supported at national level.  
 
III  OTHER ASPECTS 
 

• Sustainability of project results and effects 
 

a) Was the time span of the project sufficient to produce the expected results? 
 
A period of 3 years is sufficient to produce the expected results. The project period was barely 
21 months 13months less than the optimal period.  It takes 6 to 8 months to get eru seedlings 
ready for field planting and another 12 months to get the first harvest.  Thereafter harvesting 
can be done every four months.  This project needed 18 to 20 months to take farmers to their 
first harvest which is always very small.  This first harvest is very insignificant and therefore 
has no impact on the incomes of the farmers. Because of the mistakes the farmers made 
during the propagation of the seedlings very few farmers could harvest the first product from 
their farms during the project period. From its past experience CENDEP was aware of this 
and provided seedlings from her nursery for the establishment of community 
demonstration/multiplication farms. Harvests have been done from these farms.  
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b) How sustainable are the results and effects of the project without further intervention? 
What type of follow-up activities could increase sustainability? 

In all the trained communities there are permanent nurseries that can be used for a very long 
time. What needs to be changed regularly is the polythene sheets used in the construction of 
the propagators. In general most need replacement after a period of about two years. This 
means that if each community has strong leadership (fewer conflicts in management) these 
structures shall continue to serve them for long. Interestingly some farmers are already using 
their propagators in raising other tree species using stem cuttings. There is a good demand 
for eru seedlings and therefore the farmers can generate income for the maintenance of their 
propagators by selling some of the seedlings they raise. In order to increase sustainability the 
farmers need to be assisted in the marketing of their seedlings until they are getting high 
yields/greater income from their farms. CENDEP is ready to facilitate the marketing of these 
seedlings considering that she is centrally located. 
 
c) Did you raise any follow-up funds or the interest of any other donors for this project, or do 

you have any concrete fundraising plans? 
CENDEP prepared and submitted a number of concept papers and proposals to some 
organizations. Decisions are awaited in April 2006. During the project period CENDEP 
obtained a grant of US$6600 for the construction of an eru (ntfp) nursery for the production 
and distribution of eru seedlings to farmers in the Mount Cameroon Region. This will 
contribute in sustaining CENDEP and ensure regular support to the trained communities.  
 
d) Do you see concrete possibilities for extending or replicating the project, locally or 

elsewhere? 
People Earth wide, one of the trainees of the project is already organizing its farmers into 
producer groups. The Bongwi women that were trained by the project do not all reside in the 
Mount Cameroon Region and will be taking the knowledge to their respective communities.  
All the agricultural extension workers who were trained alongside the farmers have been 
transferred out of the project area. They go along with the knowledge and skills they have 
acquired. All that is required is for CENDEP to keep in touch and monitor their activities in 
their new job sites.  The state Minister of Agriculture and Rural Development recognized the 
efforts of the farmers by donating them farm tools. This is a motivation for other to join the 
error groups. 
 
During the project period the FAO used the nursery facilities and demonstration farm of 
CENDEP in the training of some group leaders from the Littoral, Centre and South West 
province of Cameroon on the production of eru seedlings. Knowledge on the domestication of 
eru is thus spreading and if some trainees maintain their enthusiasm then there is hope for 
the replication of this initiative elsewhere. As the saying goes many are called but few are 
chosen. 
 

ICCO has shown interest in our proposal to extend this initiative to the Korup National Park 
area. The project is currently under review. Other community groups are seeking their funding 
and using the expertise of CENDEP for the training of their members. 
 
e) How and by whom do you expect that the project results and products will be used in the 

future? 
 
The results of this project shall be used mostly by the Ministry of Agriculture and Rural 
Development in their programme to diversify agricultural production. Eru is an emerging 
agricultural crop with potentials to reduce poverty and improve livelihoods.  
 
Local development organizations as well as conservation organizations in the forest zones of 
Cameroon where eru is found shall also find the results useful in the promotion of alternative 
income generating activities in their areas. Most often forest resource users are deterred from 
the exploitation of forest resources on which they depend without the proposition of 
alternatives sources of income.  Eru domestication offers an opportunity for conservation and 
livelihood improvement. 
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• Main Strengths Of The Project 
An independent assessment of this is also provided in the impact assessment document 
attached.  From our view the following constituted the main strengths of the project. 
o It was focussed on the ex-situ cultivation of eru 
o Use was made of local expertise in the provision of one off interventions (impact 

assessment) 
o It used community resources (human and material). This gave the community a sense of 

ownership/participation in the project.  
o It worked with existing institutions where they existed and created new ones where none 

existed. 
o Other local organisations realized the potential of CENDEP in other conservation activities 

like in bee keeping and requested for training in bee keeping, even though this was not done 
for lack of finances.  

o It offered CENDEP the opportunity to consolidate its links with local forest conservation 
institutions like the BBNMRC, and service providers like PEW. 

o It strengthened CENDEP’s links between the Limbe Botanic Garden as the latter liaised with 
CENDEP to sensitize farmers on the introduction of Conservation Agriculture in the Mount 
Cameroon Region. This was limited to poster distribution. 

o The propagators proved to be of multipurpose use as some of the communities used them to 
equally multiply other tree seedlings. 

o The project left in place nurseries that the communities will continue to use for the production 
of their seedlings 

o It was a unifying force with villagers accepting their leaders and honouring them with the 
opening of training workshops or the sanctioning of important milestones e.g. the planting of 
the first eru seedling in the community.  

o The trainees contributed immensely to this project (sand, timber, time, food etc). 
o The use of local technicians (carpenters) ensured that the benefits of the project transcend 

the targeted population. So generally the project contributed positively in the local 
economies. 

o It built on the lessons learnt from the Mount Cameroon Project e.g. working directly with the 
grassroots population and avoiding ‘elites’ who could hijack the project for their personal 
gains. Few elites exist in the community who have the resources to embark on massive 
cultivation but lack the technical know-how. 

o It awoke sleeping group members (trouble makers) and strengthen the cohesion of the 
association through the renouncing of those seeking to reap benefits where they never 
sowed. 

 
• Main Weaknesses Of The Project 
o It did not make provision for institutional support to the community groups created; besides 

CENDEP lacked the capacity to provide such support 
o Implementation of the project was very rigid on the multiplication of eru seedlings ignoring 

community request for the use of nursery facilities in the multiplication of other ntfps. 
However this was relaxed after the attainment of project objectives as concerns the number 
of eru seedlings earmarked to be produced. 

 
• Main Lessons Learned From The Project 
o The fact that CENDEP spread the initiative over many communities enabled her to 

achieve the success she has so far. If this initiative were limited to one community she 
may not have had the capacity to manage her detractors.  

o Projects may have higher chances in communities which have never had projects before. 
This can be exemplified by the fact that in communities where the Mount Cameroon 
Project was active people project participants were more concerned on workshop 
perdiems rather than the knowledge being imparted on to them. 

 
• How The Project Contributed In Improving The Capacities Of CENDEP Staff Or 

Organization As A Whole 
o We now have more access to the internet than before, thus we are more exposed to 

knowledge 
o We meet more frequently to debate issues thereby sharing experiences 
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o It helped us identify our weaknesses and the need for professionals to assist in various 
aspects such as reporting and project writing. 

o Some members who had absconded came back and instigated trouble when they observed 
some members where having financial benefits by participating in the execution of the 
project. Because of this there was a general review of the internal rules and regulations of 
the organization consolidating the institution.  

 
• Specific Benefits Of Small Grants Programme As Compared To Other, Usually 

Larger Donor Programmes: 
o It directly supported a community based organisation (CBO) 
o It helped in building the profile of the CBO providing a track record for bigger grant 

requests 
o It provided evidence that CBOs can mobilise outside funds for conservation initiatives so 

dispelling the belief that conservation activities must be planned/initiated by ‘white men’. 
In this light local communities can actively participate in conservation initiatives 

o Nobody wants to stay out of business. This project pushed us into hard work exploring 
ways of continuing our activities or initiating new ones. This was particularly so because 
of the short duration of the project. 

o A cross section of the local community benefited from the project and the importance of 
eru was emphasized. Local carpenters, restaurant operators, etc had their share of 
benefits in the implementation of the project through the services they provided 

o CENDEP is compelled to ensure the sustainability of the project as she is the promoter of 
the technology. With bigger grants run mostly by expatriates, time is time. Results or no 
results the project ends but with local CBOs like CENDEP who are wishing to make a 
name follow up continues till the desired outcomes are achieved finances or no finances.  

o This grant boasted our image at the local level and may have had a snowball effect. We 
suspect it may have contributed to us receiving a grant from the USA Embassy in 
Cameroon to construct an eru nursery for the multiplication and distribution of eru seedlings to 
farmers. 


